

BOROUGH OF RED BANK
COUNTY OF MONMOUTH
RESOLUTION NO. 14-16

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 RELATED TO
THE CONTRACT WITH PRECISE CONSTRUCTION, INC. FOR THE
DRS. JAMES PARKER PUMP STATION REPLACEMENT PROJECT**

Councilman DuPont offered the following resolution and moved its adoption:

WHEREAS, the Borough previously entered into a contract with Precise Construction, Inc. pursuant to the Drs. James Parker Pump Station Replacement Project; and

WHEREAS, the Borough Engineer has recommended approval of Change Order No. 1, dated December 18, 2013, to the Drs. James Parker Pump Station Replacement Project, related to the project completion date which is revised to February 5, 2014; and

WHEREAS, the contract change creates a net zero price change to the contract;

NOW, THEREFORE, BE IT RESOLVED by the Mayor and Council of the Borough of Red Bank that Change Order No. 1 to the Drs. James Parker Pump Station Replacement Project, dated December 18, 2013, is hereby approved with no supplementary price change to the contract.

Seconded by Councilman Murphy and adopted on roll call by the following vote:

	Yes	No	Abstain	Absent
Councilman Murphy	(x)	()	()	()
Councilwoman Burnham	(x)	()	()	()
Councilwoman Horgan	(x)	()	()	()
Councilwoman Lewis	(x)	()	()	()
Councilman Zipprich	(x)	()	()	()
Councilman DuPont	(x)	()	()	()

Dated: January 8, 2014